

City of Newburgh

Service installations will continue the week of **7/1/24** on **Richman Avenue** and **West Street** with lane changes and road closures.

Town of Newburgh

Service swap overs will continue the week of **7/1/24** on **D'Alfonso Road** (between **Scenic Drive** and **Valentine Road**). **D'Alfonso Road** will be closed during active construction.

Village of Maybrook

Service replacements will begin the week of **7/1/24** on **Tower Avenue** with lane closures and/or detours.

City of Kingston

Gas main installation/construction will be on hold the week of **7/1/24**.

Service replacements will continue the week of **7/1/24** on **Fair Street** and **Furnace Street**. Lane closures and/or detours are expected.

Wappingers Falls

Gas main retirement will continue the week of **7/1/24** on **Prospect Street** and **Clapp Avenue** with lane changes and lane closures on **Clapp Avenue** from **Prospect Street** to **West Academy Street**.

City/Town of Poughkeepsie

Main installation will continue the week of **7/1/24** on **Sharon Drive** (between **Route 9** and **Beechwood Avenue**). Expect road closures, detours, and alternating traffic.

Service replacements will begin the week of **7/1/24** on **Alden Road** with lane closures and/or detours.

Main installation will continue the week of **7/1/24** on **Parker Avenue** with road closures and lane changes.

Main installation will continue the week of **7/1/24** on **Morton Street** and **Kelsey Road**. Lane closures and/or detours are expected.

City of Beacon

Service installations will continue the week of **7/1/24** on **Wolcott Avenue**, **South Chestnut Street**, and **Catherine Street**. Local traffic will be regulated by flaggers. Expect road closures and/or lane closures, detours, and alternating traffic in areas of active construction.

Town of Lloyd

Hillside Place and **Woodside Place** service replacements and main retirement are now complete. Blacktop and minor landscaping will be completed in the next few weeks for this project.