



**Town of Wappingers**

Main installation will resume, and service installations will continue the week of **3/24/25** on **Route 9D** with lane closures. Traffic will be regulated by flaggers. Expect delays, seek an alternate route.

**City of Beacon**

Potholing and main installation will continue the week of **3/24/25** on **Jackson Street** and **Grove Street** with lane changes and possible road closures.

**City of Poughkeepsie**

Main installation will begin the week of **3/24/25** on **Garden Street** (between **West Oakley** and **Parker Avenue**), on **Brookside Avenue** (between **Garden Street** and **Washington Street**), and on **Parker Avenue** (between **Fairview Avenue** and **Washington Street**). Expect lane closures and traffic regulated by flaggers.

**Town of Poughkeepsie**

Main installation will begin the week of **3/24/25** on **Sharon Drive** (between **Priscilla Lane** and **Route 9**). Expect lane closures and traffic regulated by flaggers.

**City of Newburgh**

Potholing and main installation will begin the week of **3/24/25** on **Liberty Street**, **Ann Street**, **Washington Street**, and **East Parmenter Street** with lane changes and possible road closures.

**City of Kingston**

Main replacement will begin the week of **3/24/25** on **Court Avenue** and **Merritt Avenue** with possible lane and/or road closures. Gas service replacements to follow on these streets.

**Town of Ulster**

Gas service replacements will continue the week of **3/24/25** on **Catskill Avenue** with lane and/or road closures.